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T/ MEMORANDUM

To: Richard Solbrig, STPUDY Fax: 541-0614
Jim Hoggatt, STPUDY -
Lyn Barnett, TRPAV/ (702) 588-4527
Tim Oliver, City of SLTV 541-7524
Chris Adair, Lahontan v’ 544-2271 -~
. Lisa O’Daly, USDA Forest Service ,/ ' 573-2693
Dick Bird, El Dorado County DOTV” 577-8402
J o/ 565-4880
_-Jafice Gavette, EPA (415) 744-1078

FrROm: Rob Brueck pb

DATE: May 8, 1998
RE: - STPUD May 5, 1998 Export Pipeline Kickoff Meeting Minutes

Attached are the meeting minutes for the Kickoff Meeting held on May 5, 1998. Please make a
note of the field trip planned for May 26, 1998 at 1 p.m. on your calendars.

Reminder: USFS to determine if cultural/biological/etc. specialists should atiend the field trip.
If so, we need to get an agreement signed with the District.

Thanks.

PARSONS HARLAND BARTHOLOMEW & ASSOCIATES PAGE 1
2233 WATT AVENUE, SUITE 330

SACRAMENTO, CA 95825
(818) 483.0481 « FAX (916) 483-3364
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STPUD EXPORT PIPELINE PROJECTS - KICK OFF MEETING

KICK OFF MEETING MINUTES
STPUD 1999,/2000 EXPORT PIPELINE
REPLACEMENT PROJECTS )

May 5, 1998, 9 am. to 11:30 a.m.
ATTENDEES:

Chris Adair,
Rob Brueck,
I.yn Barnett,
Jim Hoggatt,
Wanda Stanley,
_Tim Oliver,
*Lisa Q’Daly,
Dick Bird,
Gary Weigel,
Jack Burnam,
Mike Harrison,
Shauntele James, e
Janee Gavette (by phone)

e & & 8 & ¢ 0 & 83 & O O o

| PROJECT BACKGROUND - JiM HOGGATT
There have been two phases of the export pipeline replacement projects constructed to date, and a third is under

construction this summer. Three phases of pipcline replacement are being proposed for construction during the
summers of 1999 and 2000. 4

Past/Existing Projects

A Line Phase 1 - completed in 1996 from Barbara/Beecher intersection to Santa Fe Rd in Meyers; approximately
28,000 feet of pipeline.

B Line Phase 1 - completed in 1996 at the USFS carupground adjacent to SR 89. Approximately 6,000 feet of
pipeline. ' ‘

A _Line Phase 2 - Beginning construction on May 11, 1998. Starts at Santa Fe Rd in front of the Shell Gas Station in

Meyers, follows US 50 to SR 89, makes a left at the SR 89 intersection, continues along SR 89 to Grass Lake Rd
and up to Luther Pass Pump Station. :

1999/2000 Projects.

A Line Phase 3 - Will begin at the District on Meadow Crest Drive, will then tunnel or bore and jack under Trout
Creek to the Upper Truckee Pump Station at Barbara and Lodi Avenues; approximately 6,000 feet of pipelinc.

B-Line Phase 2 - Will begin.south of USFS campground near Grass Lake. Pipeline will follow ROW of SR 89 to
basin (watershed) boundary. Approximately 11,000 ieet of pipeline.
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’

B Line Phase 3 - begins at Luther Pass Pump Station and ends at the USFS campground. The length of this
alternative will depend on the alternative selected - anywhere from 5,000 feet to 20,000 feet.

] ALTERNATIVES FOR A LINE PHASE 3
A handout of project alternatives was distributed - prepared by Carollo Engineers.

Alternative #1 - begin at the valve located at the i)istrict treatment plant, cross Meadow Crest Drive to the cdge of
the Trout Creek meadow; tunnel under Trout Creek; picking up at the intersection of Barbara and Martin Avenues;
parallel Barbara Avenue to Upper Truckee Pump Station near intersection of Barbara/Beecher Avenues.

Alternative #2 - longer and more. difficuit - begin at the valve located at the District, cross Meadow Crest Drive;
travel along Meadow Crest Drive to Black Bart; tunnel under Trout Creek at Martin Avenue bridge, follow Martin
Avenue to Barbara Avenue; ¢ontinue along Barbara Avenue to Upper Truckee Pump Station.

Altemnative #3- begin at the valve located at the District, cross Meadow Crest Drive; directional drill at an angle
across the Trout Creck meadow to Barbara Avenue; continue along Barbara Avenue to Upper Truckee Pump
Station.

Directional drilling will be dependent on results of a soils report. Soil samples will have to be obtained, boring at
least 30 - 40 feet using .1oliow stem boring technigque; 3 to 4 bores - one or two on cither side of the creek.
According to TRPA, if more than 3 cu yd are to be removed, TRPA will have to issue grading permit which should
indicate material storage, water from drilling, and any de-watering plans.

Points of Discussion:

& Environmental documentation - per Janee Gavette, environmental assessment must be done if more federal
dollars are being sought. Environmental document (STPUD A-Line Export Pipeline Phase I EIR/EIS/EA)
has already been done according to Rob, he will send copy to Janee.

Key issue is how to get across the Trout Creek SEZ.

Existing pipeline will be retained for-emergency; should be televised for integrity

Necd to clear NEPA with EPA

Arxmy Corps of Engineer will have to clear the project for 404 - Lahontan for 401.

Permitting - will need to obtain permits from TRPA; Lahontan (be sure to reference CEQA documents);
City of So Lake Tahoe; El Dorado County

USFS - need to contact the forest sérvice if USFS property is involved. Rob - No USFS property will be
involved in this project. )

TRPA process - if the EIR/EIS prepared for the A-Line Phase I looked at the worst case impacts to the
meadow, than a environmental checklist should be sufficient for TRPA - just look at the preferred
alternative and include discussion of why other aiternatives were ruled out.

R % 83383

Il ALTERNATIVES FOR B LINE PHASE 2

Altemative #1- first choice- parallel existing pipeline (south side of SR 89) - would have to go between the existing
pipeline and the road pavement, staying within the boundaries of the Caltraus easement - going outside of existing
pipeline would result in construction right next to Grass Lake in some areas.

Alternative #2 - parallel'SR 89 on the mountain side (north) of the route - this alternative is more difficult because
of the narrow shoulder, and rock outcroppings.

.o
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Points of Discussion:

& Easement - Caltrans has issued permit for Phase 2 of the A Line for encroaching their easement.
According to O’Daly at the USFS, Caltrans may not bave tbe rights to issue a permit to STPUD for
placement of the pipeline wathm the Caltrans ROW, if the Caltrans ROW is designated for roadway use
only. Lisa will do some research on the easements involved. Jack will contact Rich Jones in Marysville to
learn more about easements already issued for the existing export pipeline.

e Springs adjacent to Grass Lake need to be identified; now is a good time because of the snow melt.

& Running the pipeline in the road was discussed briefly, more research is needed. For the roadway
alternative, an EA would not probably be required. According to Adair, an NPDES permit would not be
required if the total land area disturbed is less than 5 acres. The project would result in less than 5 acres of
disturbance.

@r Environmental documents - STPUD would like to prepare the environmental documents separately for B
Line Phase 2 and Phase 3. According to Janee, the District (Rob) needs to put the requested approach in
writing to Janee for review by EPA. Regarding NEPA, Lisa O'Daly would like {0 remain in the loop of
communication concerning this project to avoid any contradicting advice. If possible, Janee Gavette would
like the USFS to take the lead role on NEPA processing for the B-Line Phase 2. )

IV ALTERNATIVES FORB LINE PHASE 3

Aiternative #1 - parallel existing pipeline; shortest route; would juvolve a lot of tree cutting, grading and blasting;
all in forest service property. From Luther Pass Pump Station directly southeast up the hillside to SR 89, cross SR
89 up the hill and connect with pipeline within the USFS campground.

Alternative #2 - start at Luther Pass Pump Station, go down Grass Lake Road to SR 89 and back up SR 89 to the
USFS campground - longest route.

Alternative #3 - start at Luther Pass:Pump Station; go across a creek and the Upper Truckee River to South Upper
Truckee Road, down South Upper Truckee Rd to SR 89, cross SR 89 and end at the USFS campground.

Alternative #4 - start at Luthcr Pass Pump Station; paralle] Creek bed to the east, cross creek and connect with South
Upper Truckee Rd to SR 89, cross SR 89 and end at the USFS campgiound.

Points of Discussion:

G This section of the B-Line will be very difficult to replace, but must be replaced soon because of its
existing condition. The District had a report prepared by a group of pipeline experts to document the
condition of the B-Line. The group stated that the pipeline should be replaced in the next few years. Rob
to get a copy of the report for use in the Project’s purpose and need.

& How about an above ground alternative - An above ground altemative would involve major excavation,
equipment mobilization, clear cutting, huge concrete saddles that would be visible, and the potential for
pipe vandalism. ) :

& Key issue - visual impact - all alternatives accept #2 will have visual impacts - visual should be a key issue
considered when selecting the alternatives for review in the environmental document.

& Need to submit aerial photos and photos from US 50 on Echo Summit to include with the EA. Rob to
order an aerial of the project corridors - will coordinate with O’Daly at the USFS. Jack Burnam to take
photos of the project corridor from US 50 view points.

& Staging - staging areas would need to be identified - possible.sites include turn out below the campground
and off Grass Lake Rd.

@r If a USFS specialist is required to comment or to go on site for evaluation, the District would have to pay
for the services. Rob - will need USFS specialist to direct the work of our consultant team. Lisa will put
together a proposal and submit to Hoggatt for review.
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The existing alignment Jooks the best after discussion of the impacts associated with the other alternatives.
The Grass Lake Road/SR 89 altemnative wexld involve safety issues associated with placement of a 600 psi
pipeline under the Highway, and the problems with maintenance due to location under the highway. The
South Upper Truckee Road alternatives would involve significant amounts of disturbance to creeks and the
Upper Truckee River.

& The group feels that an EA may be adequate for the B-Line Phase 3 project if mitigation measures can be
developed early on for the water quality and visual effects of the construction. The TRPA’s proference is
to prepare an EA, unless it is obvious that an EIS is required. The USFS feels that it is better to start with
the assumption of an EA, and go to an EIS if issues are identified that makes an EA Decision difficult.

&" Lyn and Chris will check with their agencies to see what type of document would be best. Lyn Barnett
would like a visual quality expert to be involved in the preparation of visual quality mitigation measures
for the project alighment.

UPCOMING SCHEDULE

Field Trip to walk the alternative B-Line Phasc 2 and 3 alignments: Tuesday, May 26, 1998 at 1:00 p-m. Mcet at
the STPUD Tahoe Paradise Field Office to vanpool to the site.

SIGN IN SHEET

NAME AGENCY PHONE NO./EXT EMAIL
Chris Adair Lahontan 530 542-5433
Rob Brueck Parsons HBA - 916 483-0481 Rob_Brueck@parsons.com
Lyn Barnert TRPA 530 577-5141 ext 239
Jim Hoggatt STPUD 530 544-6474 ext 266
Wanda Stanley STPUD 530 544-6474 ext 265 wanda@sierra.net
Tim Oliver City of So Lake Tahoe 530 542-6035
Lisa O’Daly USFS 530 573-2669
Dick Bird Bl Dorado Co DOT 530 573-3180
Gary Weigel USFS 530 573-2672
Jack Burnam Carollo Engineers 916 565-4888
Mike Harrison Carollo Engineers 916 565-4888
Shauntele James . Carolio Engineers 916 5654888
Janee Gavette EPA 415 744-1942
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